
 

FMSIB Quarterly Project Report for Dec. 31, 2013 

   FMSIB PROJECT #73 

Agency Name and Project Title 
Argo Yard Truck Roadway 

Project Description 
This project includes the construction of a new Automated Gate System at the 
existing Union Pacific ArgoYard entrance. Along with Project #58, the combined 
project will construct a southbound dedicated truck roadway from east of East 
Marginal Way at a newly constructed underpass of the rebuilt SR 99/East Marginal 
Way trestle to the Argo Rail Yard gate, This project will fund gate construction 
(Element III).  Project #58 contributes funds to Element I and Element II of this 

project. 
 

Contractor 
N/A at this time 

Recent Progress:  Union Pacific Railroad is currently at about 30% design for the Argo Yard Gate Project (Element 3) 

Schedule and Scope changes:   The Argo Yard Gate Design is anticipated to be completed by the 1
st
 Quarter, 2014.  The 

project is expected to be constructed and open in the 4
th

 Quarter, 2014. Trestle replacement and subsequent East Marginal Way 
Grade Separation Phase II and Argo Yard Truck Roadway street improvements related to FMSIB Project 58 will allow Argo Truck 
Roadway to open in late 2014, along with the new Argo Gate Project. 
 
State funds will be utilized for:   Project may utilize state funds for PE, RW and CN.  

Environmental Impacts / Compliance  
 
Will complete environmental by end of 4Q 2013 
 

Federal fund Impacts:  None 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

  4Q, 2013 

RW Complete   4Q, 2013 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

  2Q, 2014 

Site Prep 
Demolitions (M1 & P1) 

  3Q, 2014 

Groundbreaking   3Q, 2014 

Open to Traffic   4Q, 2014 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$0 

$0 

$3,750,000 

$3,750,000 

  

 
Percent 
of total 

 

 
 
 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

 PE 03/13 $0 
 

 $   

 ROW 03/13 $    
 

 $      

 Construction 07/13 $3,750,000 
 

 $     

TOTAL   $3,750,000 
 

 $   

Carry-over 11-13   $3,750,000 
 

 $   

Total 13-15   $3,750,000 
 

 $   

GRAND TOTAL   $3,750,000 
 

 $   

     
 

Agency Contact 
Information: 

Dan Burke, Program Planner,  206-787-3376,  burke.d@portseattle.org 

Freight Mobility  
Strategic Investment Board 

mailto:burke.d@portseattle.org

